

Scrum Log

Project: RoomRadar QC

1. Team Members and Roles

Team Member	Role	Main Responsibilities
Kyrilous Nasr	Frontend Developer	Built and updated the React frontend, including the home page, room search page, building filter, room result cards, RoomDetails page, routing, UI styling, frontend validation, and frontend API integration.
Darshan	Backend Developer	Built and updated backend functionality, including Flask API routes, room availability logic, schedule data processing, schedule query logic, backend filtering, and semester schedule upload support.
Joseph	QA / Reviewer	Reviewed completed tickets, tested finished features, checked user workflows, verified functionality, and provided feedback before tickets were marked complete.

Sprint 1: Project Setup and Basic Structure

Sprint Goal

Set up the project structure and create the initial frontend and backend foundation for RoomRadar QC.

Completed Work

Task	Description	Completed By	Reviewed By
Project repository setup	Created or organized the GitHub repository structure for the project.	Team	Team

Task	Description	Completed By	Reviewed By
Frontend project setup	Set up the React/Vite frontend application structure.	Kyrilous Nasr	Joseph
Backend project setup	Set up the Flask backend structure and initial backend files.	Darshan	Joseph
Backend route organization	Created the backend route folder structure for separating room routes and admin routes.	Darshan	Joseph
Data model setup	Created the initial backend models/data structure used to store room and schedule information.	Darshan	Joseph
Basic routing setup	Added frontend routes for Home, Find Rooms, Admin Login, Admin Dashboard, and Room Details.	Kyrilous Nasr	Joseph
Initial navigation bar	Created the navigation bar used to move between main pages.	Kyrilous Nasr	Joseph

Sprint Summary

During Sprint 1, the team focused on creating the basic project foundation. Kyrilous worked on the React frontend structure, routing, and navigation. Darshan worked on the Flask backend setup, route organization, and initial data structure. Joseph reviewed completed work and helped verify that the project structure was ready for further development.

Sprint 2: Room Search Functionality

Sprint Goal

Implement the main room search feature so students can search for available rooms by day, time, and building.

Completed Work

Task	Description	Completed By	Reviewed By
Find Rooms page UI	Created the main room search form with day, start time, end time, and building fields.	Kyrilous Nasr	Joseph

Task	Description	Completed By	Reviewed By
Building dropdown	Added building selection options to allow users to filter results by building.	Kyrilous Nasr	Joseph
Building code mapping	Added frontend logic to convert full building names into building codes for backend requests.	Kyrilous Nasr	Joseph
Room search API route	Created the backend endpoint for searching available rooms.	Darshan	Joseph
Room availability logic	Implemented backend logic to compare the selected time range against scheduled class times.	Darshan	Joseph
Schedule data parsing	Added backend logic to read and process course schedule records from the data source.	Darshan	Joseph
Building filter support in backend	Updated the backend search route to support filtering by building code.	Darshan	Joseph
Frontend API connection	Connected the Find Rooms page to the backend room search endpoint.	Kyrilous Nasr	Joseph
Search validation	Added validation for required fields and invalid time ranges.	Kyrilous Nasr	Joseph
Room result cards	Displayed returned rooms in a card layout with room code, building name, and available time range.	Kyrilous Nasr	Joseph

Sprint Summary

During Sprint 2, the team implemented the core room search workflow. Kyrilous built the user-facing search interface, added validation, created room cards, and connected the frontend to the backend. Darshan implemented the backend search route, schedule parsing, room availability logic, and building filter support. Joseph reviewed completed tickets and tested the search workflow.

Sprint 3: Room Details and Schedule View

Sprint Goal

Allow users to view the schedule details for a selected room.

Completed Work

Task	Description	Completed By	Reviewed By
RoomDetails page	Created the page for viewing a selected room's schedule.	Kyrilous Nasr	Joseph
RoomDetails routing	Connected the View Room Schedule button to the RoomDetails route.	Kyrilous Nasr	Joseph
Schedule API route	Created the backend endpoint for returning a room's schedule.	Darshan	Joseph
Room schedule query logic	Added backend logic to find all scheduled classes for a selected room and day.	Darshan	Joseph
Backend response formatting	Formatted backend schedule responses so the frontend could display course, instructor, start time, and end time.	Darshan	Joseph
Frontend schedule fetch	Connected the RoomDetails page to the backend schedule endpoint.	Kyrilous Nasr	Joseph
Schedule display	Displayed schedule entries with start time, end time, course name, and instructor when available.	Kyrilous Nasr	Joseph
Time formatting	Updated schedule time display so times do not show unnecessary seconds.	Kyrilous Nasr	Joseph

Sprint Summary

During Sprint 3, the team added the room schedule details feature. Kyrilous created the RoomDetails frontend page, connected the route, fetched schedule data, and formatted the schedule display. Darshan implemented the backend schedule endpoint and logic for retrieving schedule entries for a selected room. Joseph reviewed and tested the feature before tickets were marked complete.

Sprint 4: Data Cleanup, Weekend Support, and Final UI Improvements

Sprint Goal

Improve the accuracy, usability, and presentation of the system before final submission.

Completed Work

Task	Description	Completed By	Reviewed By
Weekend search support in frontend	Added Saturday and Sunday options to the room search page.	Kyrilous Nasr	Joseph
Weekend backend support	Updated backend day handling to support Saturday and Sunday schedule codes.	Darshan	Joseph
Full building names	Updated the frontend to show full building names instead of only building codes.	Kyrilous Nasr	Joseph
Exclude online/off-campus locations	Updated filtering so online and off-campus locations are not shown as physical study rooms.	Darshan	Joseph
Backend data cleanup	Cleaned schedule data handling to improve room search accuracy.	Darshan	Joseph
Upload route support	Supported the admin workflow for uploading semester schedule data.	Darshan	Joseph
Room availability disclaimer	Added a disclaimer explaining that results are based on schedule data, not live occupancy.	Kyrilous Nasr	Joseph
UI card alignment	Adjusted room result cards and buttons for a cleaner layout.	Kyrilous Nasr	Joseph
Error handling	Improved frontend error messages for failed searches or invalid input.	Kyrilous Nasr	Joseph
Final testing	Reviewed search, room details, admin access, and API behavior.	Joseph	Team

Sprint Summary

During Sprint 4, the team focused on final improvements and cleanup. Kyrilous handled frontend polish, weekend search UI, full building display names, disclaimers, layout improvements, and frontend error handling. Darshan handled backend support for weekend data, data cleanup, online/off-campus filtering, and admin upload support. Joseph reviewed and tested completed work before final delivery.

Review Workflow

The team used a review workflow where tickets moved through development, review, and completion.

Typical workflow:

1. A task was assigned to the team member responsible for implementation.
2. The assigned team member completed the work.

3. The ticket was moved to **In Review**.
4. The ticket was assigned to Joseph for review/testing.
5. After review, the ticket was moved to complete.

Contribution Summary

Team Member	Contributions
Kyrilous Nasr	Completed frontend development, including React pages, routing, room search UI, building filter, room cards, RoomDetails page, time formatting, frontend API integration, UI styling, form validation, user-facing error handling, weekend search options, and disclaimer display.
Darshan	Completed backend development, including Flask route setup, backend API routes, room availability logic, schedule data parsing, room schedule query logic, backend response formatting, backend filtering, weekend day support, online/off-campus filtering, and semester schedule upload support.
Joseph	Completed QA/review work, including reviewing finished tickets, testing frontend and backend behavior, checking user workflows, verifying search and schedule features, and confirming that completed work met project requirements.

Sprint Responsibility Summary

Sprint	Kyrilous Nasr	Darshan	Joseph
Sprint 1	Frontend setup, routing, navigation	Backend setup, route organization, data model setup	Review and testing
Sprint 2	Search UI, building dropdown, frontend validation, result cards, frontend API connection	Search API, schedule parsing, availability logic, backend building filter	Review and testing
Sprint 3	RoomDetails page, routing, schedule display, time formatting	Schedule API, room schedule query logic, response formatting	Review and testing
Sprint 4	Weekend UI, building names, disclaimer, card alignment, frontend error handling	Weekend backend support, data cleanup, online/off-campus filtering, upload support	Final testing and review