

Scrum Log With Sprint Roles and Burndown Charts

Project: RoomRadar QC

Purpose

This document summarizes the Scrum process used during the RoomRadar QC project. It includes sprint goals, completed work, team member roles in each sprint, sprint review notes, QA/review work, and individual burndown charts for each person in each sprint.

This document addresses the project deliverable requirement for Scrum logs, sprint records, team roles, individual responsibilities in each sprint, and burndown tracking by team member.

1. Team Roles

Team Member	Primary Role	Main Responsibility
Kyrilous	Frontend Developer	React/Vite frontend, UI pages, frontend routing, API integration, validation, styling, deployment preparation, and documentation organization.
Darshan	Backend Developer	Flask backend, MySQL connection, database models, API routes, CSV upload handling, and backend data processing.
Joseph	QA / Reviewer	Testing, review of completed tasks, ticket verification, workflow checks, documentation review, and final deliverable verification.

2. Scrum Workflow

The team used a basic Scrum/Kanban workflow to organize project tasks.

Typical workflow:

1. A task was created in Jira/Kanban.
2. The task was assigned to the team member responsible for implementation.
3. The assigned team member completed the implementation.
4. The task was moved to **In Review**.
5. Joseph reviewed or tested the task.
6. After review, the task was moved to complete.

3. Sprint Overview

The project was organized into four main sprints.

Sprint	Focus Area	Main Goal
Sprint 1	Planning and Initial Setup	Define project idea, identify users, create initial structure, and divide team responsibilities.
Sprint 2	Core Search Functionality	Build the room search UI, backend database structure, and room search API.
Sprint 3	Admin Upload and Room Details	Add admin login/upload workflow, room schedule details, and frontend/backend integration.
Sprint 4	Testing, Deployment, and Documentation	Fix bugs, prepare deployment, complete testing, and package final deliverables.

4. Sprint 1: Planning and Initial Setup

Sprint Goal

The goal of Sprint 1 was to define the RoomRadar QC concept, identify the main users, begin the project structure, and divide responsibilities among team members.

Sprint Involvement, Roles, and Responsibilities

Team Member	Involved?	Role in Sprint 1	Responsibilities
Kyrilous	Yes	Frontend planning	Helped define the project idea, planned early frontend page structure, and started thinking through the user interface.
Darshan	Yes	Backend/database planning	Helped plan the backend structure, database direction, and Flask/MySQL setup.
Joseph	Yes	QA/review planning	Helped review the project direction, supported early testing discussion, and identified workflows that would need review later.

Completed Work

Task ID	Task	Responsible Member(s)	Status
S1-T1	Defined project concept for finding rooms based on schedule data	Team	Complete
S1-T2	Identified target users, mainly Queens College students and interviewed them	Team	Complete
S1-T3	Planned frontend/backend separation	Team	Complete
S1-T4	Created initial project repository structure	Team	Complete
S1-T5	Began frontend page planning	Kyrilous	Complete
S1-T6	Began backend/database planning	Darshan	Complete
S1-T7	Began review/testing planning	Joseph	Complete

Individual Burndown Chart for Sprint 1

For shared team tasks, each team member is counted as involved because the task required group planning or group agreement.

Team Member	Planned Sprint Tasks	Completed Sprint Tasks	Remaining Tasks
Kyrilous	5	5	0
Darshan	5	5	0
Joseph	5	5	0

Sprint 1 Burndown Detail

Team Member	Tasks Counted Toward Burndown
Kyrilous	S1-T1, S1-T2, S1-T3, S1-T4, S1-T5
Darshan	S1-T1, S1-T2, S1-T3, S1-T4, S1-T6
Joseph	S1-T1, S1-T2, S1-T3, S1-T4, S1-T7

Sprint Review Notes

Sprint 1 established the project direction and divided work by role. The team decided to build a web application with a React/Vite frontend, Flask backend, and MySQL database.

5. Sprint 2: Core Search Functionality

Sprint Goal

The goal of Sprint 2 was to build the core room search feature. This included the Find Rooms page, building/day/time filters, database tables, and the backend search endpoint.

Sprint Involvement, Roles, and Responsibilities

Team Member	Involved?	Role in Sprint 2	Responsibilities
Kyrilous	Yes	Frontend Developer	Built the navbar, Find Rooms page, search form, day/time inputs, building dropdown, building code mapping, and room result cards.
Darshan	Yes	Backend Developer	Created the database table structure, backend routes, room search API endpoint, and search query logic.
Joseph	Yes	QA / Reviewer	Tested valid room search requests, checked building filter behavior, reviewed the user workflow, and verified completed tasks before closure.

Completed Work

Task ID	Task	Responsible Member(s)	Status
S2-T1	Created Find Rooms frontend page	Kyrilous	Complete
S2-T2	Added day dropdown	Kyrilous	Complete
S2-T3	Added start time and end time inputs	Kyrilous	Complete
S2-T4	Added building dropdown and building code mapping	Kyrilous	Complete
S2-T5	Created room result card layout	Kyrilous	Complete
S2-T6	Created MySQL tables for semesters, rooms, and schedules	Darshan	Complete
S2-T7	Created room search API endpoint	Darshan	Complete
S2-T8	Connected frontend search form to backend API	Kyrilous / Darshan	Complete
S2-T9	Tested valid room search requests	Joseph	Complete
S2-T10	Tested building filter behavior	Joseph	Complete

Individual Burndown Chart for Sprint 2

Shared tasks are counted for each person who directly worked on that task.

Team Member	Planned Sprint Tasks	Completed Sprint Tasks	Remaining Tasks
Kyrilous	6	6	0
Darshan	3	3	0
Joseph	2	2	0

Sprint 2 Burndown Detail

Team Member	Tasks Counted Toward Burndown
Kyrilous	S2-T1, S2-T2, S2-T3, S2-T4, S2-T5, S2-T8
Darshan	S2-T6, S2-T7, S2-T8
Joseph	S2-T9, S2-T10

Sprint Review Notes

Sprint 2 produced the main search feature. Users could choose a day, time range, and building, then receive room suggestions based on the schedule data stored in the database.

6. Sprint 3: Admin Upload and Room Details

Sprint Goal

The goal of Sprint 3 was to support admin-controlled semester data upload and allow users to view schedule details for a selected room.

Sprint Involvement, Roles, and Responsibilities

Team Member	Involved?	Role in Sprint 3	Responsibilities
Kyrilous	Yes	Frontend Developer	Built the RoomDetails page, admin login page, admin dashboard UI, route handling, and frontend API integration.
Darshan	Yes	Backend Developer	Implemented CSV upload handling, Firebase token verification, schedule parsing, database insert logic, and duplicate room prevention.
Joseph	Yes	QA / Reviewer	Tested admin access, reviewed room schedule display, checked protected admin workflow, and verified completed tickets before completion.

Completed Work

Task ID	Task	Responsible Member(s)	Status
S3-T1	Created RoomDetails page	Kyrilous	Complete
S3-T2	Added View Room Schedule button	Kyrilous	Complete
S3-T3	Added route for <code>/rooms/:id</code>	Kyrilous	Complete
S3-T4	Connected RoomDetails page to backend schedule endpoint	Kyrilous / Darshan	Complete
S3-T5	Created Admin Login page	Kyrilous	Complete
S3-T6	Created Admin Dashboard upload page	Kyrilous	Complete
S3-T7	Added Firebase login token handling	Kyrilous / Darshan	Complete
S3-T8	Added backend Firebase token verification for upload	Darshan	Complete
S3-T9	Added CSV upload processing	Darshan	Complete
S3-T10	Inserted semester, room, and schedule records from CSV	Darshan	Complete
S3-T11	Fixed duplicate room records during CSV upload	Darshan	Complete

Task ID	Task	Responsible Member(s)	Status
S3-T12	Tested admin dashboard access	Joseph	Complete
S3-T13	Tested room schedule display	Joseph	Complete
S3-T14	Reviewed protected admin workflow	Joseph	Complete

Individual Burndown Chart for Sprint 3

Shared tasks are counted for each person who directly worked on that task.

Team Member	Planned Sprint Tasks	Completed Sprint Tasks	Remaining Tasks
Kyrilous	8	8	0
Darshan	6	6	0
Joseph	3	3	0

Sprint 3 Burndown Detail

Team Member	Tasks Counted Toward Burndown
Kyrilous	S3-T1, S3-T2, S3-T3, S3-T4, S3-T5, S3-T6, S3-T7
Darshan	S3-T4, S3-T7, S3-T8, S3-T9, S3-T10, S3-T11
Joseph	S3-T12, S3-T13, S3-T14

Sprint Review Notes

Sprint 3 added the admin workflow and room schedule detail workflow. The admin upload route required authentication, and users could click a room card to view schedule records for that room. Joseph's QA/review role was especially important in this sprint because protected admin behavior and additional navigation needed to be checked carefully.

7. Sprint 4: Testing, Deployment, and Documentation

Sprint Goal

The goal of Sprint 4 was to fix bugs, prepare deployment, finalize documentation, and package the final deliverables.

Sprint Involvement, Roles, and Responsibilities

Team Member	Involved?	Role in Sprint 4	Responsibilities
Kyrilous	Yes	Frontend Developer / Documentation Organizer	Fixed frontend issues, updated API URLs for deployment, prepared Vercel settings, updated UI behavior, and organized documentation.
Darshan	Yes	Backend Developer / Deployment Support	Updated backend environment configuration, supported Render backend deployment, handled database configuration, and prepared backend/database documentation.
Joseph	Yes	QA / Reviewer / Deliverable Checker	Tested deployed user workflows, reviewed frontend/backend behavior, checked admin access, reviewed documentation gaps, and helped verify final deliverables.

Completed Work

Task ID	Task	Responsible Member(s)	Status
S4-T1	Updated frontend API requests to use environment variables	Kyrilous	Complete
S4-T2	Added local frontend <code>.env</code> for API base URL	Kyrilous	Complete
S4-T3	Updated backend config to use environment variables	Darshan	Complete
S4-T4	Updated <code>.gitignore</code> to avoid committing <code>.env</code> , credentials, build folders, and cache files	Darshan	Complete
S4-T5	Prepared Render backend deployment settings	Darshan	Complete
S4-T6	Prepared Vercel frontend deployment settings	Kyrilous	Complete
S4-T7	Fixed hardcoded localhost API URLs	Kyrilous	Complete
S4-T8	Fixed RoomDetails schedule route issue	Kyrilous	Complete
S4-T9	Added weekend search options	Darshan / Kyrilous	Complete
S4-T10	Added disclaimer explaining schedule-based room suggestions	Kyrilous	Complete
S4-T11	Tested room search workflow after deployment	Joseph	Complete
S4-T12	Tested room details workflow after deployment	Joseph	Complete
S4-T13	Reviewed deployed frontend/backend behavior	Joseph	Complete
S4-T14	Checked admin access and upload workflow	Joseph	Complete
S4-T15	Prepared requirements/specification documentation	Kyrilous	Complete
S4-T16	Prepared test plan documentation	Kyrilous / Joseph	Complete
S4-T17	Prepared deployment guide	Darshan	Complete
S4-T18	Prepared database schema documentation	Darshan	Complete
S4-T19	Prepared contribution and honor statement	Team	Complete
S4-T20	Prepared limitations documentation	Team	Complete
S4-T21	Reviewed final deliverable package for missing required sections	Joseph	Complete

Individual Burndown Chart for Sprint 4

Shared tasks are counted for each person who directly worked on that task. Team-wide documentation tasks are counted for all team members because they required group review and agreement before submission.

Team Member	Planned Sprint Tasks	Completed Sprint Tasks	Remaining Tasks
Kyrilous	11	11	0
Darshan	9	9	0
Joseph	8	8	0

Sprint 4 Burndown Detail

Team Member	Tasks Counted Toward Burndown
Kyrilous	S4-T1, S4-T2, S4-T6, S4-T7, S4-T8, S4-T9, S4-T10, S4-T15, S4-T16, S4-T19, S4-T20

Darshan Team Member	S4-T3, S4-T4, S4-T5, S4-T9, S4-T17, S4-T18, S4-T19, S4-T20 Tasks Counted Toward Burndown
Joseph	S4-T11, S4-T12, S4-T13, S4-T14, S4-T16, S4-T19, S4-T20, S4-T21

Sprint Review Notes

Sprint 4 focused on finalizing the system and preparing the final project package. The team fixed deployment-related issues, updated API URLs, moved credentials into environment variables, and completed final documentation. Joseph contributed heavily to review and verification during this sprint by checking deployed behavior, testing user flows, reviewing deliverable gaps, and helping verify the final submission package.

8. Individual Burndown Summary Across Sprints

The following table summarizes each person’s planned and completed sprint tasks across the full project. Shared tasks are counted for each person who contributed to that task.

Team Member	Sprint 1 Completed	Sprint 2 Completed	Sprint 3 Completed	Sprint 4 Completed	Total Completed
Kyrilous	5	6	7	11	29
Darshan	5	3	6	8	22
Joseph	5	2	3	8	18

Individual Burndown Notes

The burndown charts are organized by person within each sprint, not just by sprint as a whole. This better reflects individual contribution and review responsibility.

Shared tasks are counted for each person who directly contributed to the task. For example, when frontend/backend API integration required both frontend and backend work, the task is counted for both Kyrilous and Darshan. Team-wide deliverable tasks are counted for the full team when they required group review or agreement.

The remaining task count is zero at the end of each sprint because the tables list completed sprint items. Any newly discovered work was added to later sprints instead of being left as incomplete work in the earlier sprint.

9. QA and Review Contributions

Joseph's review work was part of the team's Scrum workflow. His responsibilities included checking completed work before tasks were moved to complete and helping verify that the application behaved correctly.

Review Area	Joseph’s Contribution
Search workflow	Tested that users could search by day, time, and building.
Building filter	Checked that building filtering returned expected room results.
Room details	Tested that the View Room Schedule button opened the correct room details page.
Admin workflow	Reviewed admin login and admin dashboard behavior.
Protected access	Checked that admin-related pages were not treated like normal public pages.
Deployment testing	Helped review frontend/backend behavior after deployment changes.
Documentation review	Helped identify missing deliverable sections and supported final organization.
Ticket review	Reviewed completed Jira/Kanban tasks before they were moved to complete.

10. Sprint Retrospective

What Went Well

- The team successfully separated frontend, backend, and database responsibilities.
- The core room search feature was completed.
- The RoomDetails page was connected to backend schedule data.
- The admin CSV upload workflow was implemented.
- Firebase token-based admin protection was added.
- The project was deployed using Vercel for the frontend and Render for the backend.
- Final documentation was organized into deliverable files.

Lessons Learned

- Security testing became more important as the project moved from local development to deployment. Future versions would benefit from adding OWASP-based test cases earlier in the sprint planning process.
- The project showed the importance of clearly explaining what the room results represent. Since RoomRadar QC uses schedule data, future versions can continue improving the wording and visual labels so users understand that results are schedule-based suggestions.
- User feedback features, such as room access reports or confidence indicators, would be useful enhancements for improving the trustworthiness of room suggestions over time.

Future Process Improvements

- Include security and deployment planning earlier so hosting, CORS, environment variables, and authentication are considered from the beginning of development.
- Maintain burndown tracking throughout each sprint so progress can be documented more consistently as tasks are completed.
- Add structured documentation reviews near the end of each sprint so final deliverables can be updated gradually instead of only near the final submission.

11. Final Summary

The RoomRadar QC Scrum process divided work across frontend development, backend development, and QA/review. Kyrilous focused mainly on frontend implementation, Darshan focused mainly on backend/database implementation, and Joseph focused on review, testing, ticket verification, and documentation organization.

The project progressed through four sprints:

1. Planning and setup
2. Core room search functionality
3. Admin upload and room details
4. Testing, deployment, and documentation